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September 15, 1992 

Ms . Karen Wolper, Chief 
Removal Enforcement Section 
U.S. Environmental Protection Agency 
Region III 
841 Chestnut Building 
Philadelphia, PA 19107 

Dear Ms . Wolper : 

Re : Progress Report No . 6 
Rogers Electric Site 
Period 9/6/92 - 9/12/92 
REWAI Project M91130 

Pursuant to Sec . VIII, 8.6 of the Administrative Consent Order 

for the Rogers Electric Site, Docket No. III - 91 - 58 - DC, the 

following provides a progress report for activities performed on 

behalf of Blake Construction Co., Inc. during the period 9/6/92 

through 9/12/92 . Additionally , a copy of the progress report 

submitted by the Defense Reutilization and Marketing Service 

(DRMS) covering their act i vities for the same period i s 

attached. 

1. The following actions have been taken toward achieving 

compliance with the referenced Consent Order : 

o Some laboratory analyses results continue to 

become available for chip and wipe samples. As 

more data become s available, interpretation of the 

results will fa c ilitate proper waste removal and 

disposal activities, anticipated to begin during 

the week of 9/21/ 92 . 

o While awaiting the lab results, REWAI and Clean 

Harbors personnel continued to catalog site 

inventory information, coordinate with DLA 

contractor personnel, and perform analyses results 

interpretations . 

2 . Data anticipated for the next repor ting period 

includes laboratory analyses results for chip and 

wipe sampling that have occurred since August 18, 

1992. 
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Anticipated activities for the following period 

include reviewing and analyzing lab analytical data, 

and beg~nning surface cleanup of the site. 

3 . None anticipated . 

4 . N/A 

5 . N/A 

6 . Analyses results attached. 

7 . N/A 

As always, if you have questions or comments , don't hesitate to 

call me at (410) 876 - 0280 . 

TNG : blj 
Attachments 
cc : Joseph Phelan, MOE 

Bruce Noble, DRMS 

Sincerely , 

R. E. WRIGHT ASSOCIATES, INC. 

~~N.~ 
Timothy N. Gardner 
Project Manager 

John Seymour, Shaw, Pittman, Potts, & Trowbridge 
J. c. White, Blake Construction Co. 
J. Kuzemchak, Clean Harbors of Baltimore, Inc. 
Don Moyer, REWAI 
Ned Wehler, REWAI 
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Mr. Timothy Gardner 
ProJeat Manager 
R.E. Wright Associates, Inc. 
125 Airport Drive, Sui t .l! 36 
W!:stminster, Maryland 21157 

Dear Mr-. Gardner; 

R~: Remedial Action 
Rogers Electri~ Site 
Cheverly, Maryland 

In accordance with Adrll.inistratlve Order o! Con~ent (Co nsant Order), Docket Numb~l" III-9!-.59-DC, we ha.v~ ~nclcsed Progress Report No. 13 cov~l•ing th~ pe1> ~od SE!pt~mbel' 6 , 1992 to Septernber 12, 1992. 

Please contaot ua ahould you ~equiPe further lnfo~~-tion and clarification. 

Yours truly, 

I ' /. d . · ~~?1o~ 
Bruce Noble 
£nv1ronmental Protection S~ec1al1st 
Dete:nse R~utili.zation and Mat-ketin~ Se'l'vice 
Battla Creek, Michigan 
<6Hl> 961-7412 



d) Activities Scheduled For Next Repcrtin$ P~~iod 

Activities planned f ·:>r- the n ext l"t!porting p~1·iod a1•e detailed as follvwe: 

11- Testing c~ntractor• o! Spo t ts, S toveng and' McCoy, Inc., to continu~ to due analytical work on · s~mpl~s taken frorn the site. 

Respecttully submitted. 

DEFENSE REUT!LIZAT!ON AND M..AP.:<E'I' ING SERVICE 

BRUCE NOBLE 
Environmen~al Protection Spec~alist · 
DRMS-SHP 
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